Contract Number 36075

FIFTH AMENDMENT
to the
KANSAS MEDICAL ELIGIBILITY DETERMINATION (K-MED) SYSTEM
CONTRACT
between
KANSAS DEPARTMENT OF HEALTH AND ENVIRONMENT
and
ACCENTURE, LLP

The above referenced agreement entered into by and between the Secretary of the
Kansas Department of Health and Environment, hereinafier referred to as KDHE, and
Accenture LLP (“Contractor” or “Accenture”) beginning August 29, 2011 (*Original
Agresment”), as amended by the First Amendment dated August 30, 2011, the Second
Amendment dated February 16, 2012, the Third Amendment dated April 4, 2012, and
the Fourth Amendment dated June 21, 2012 is hereby amended by agreement of the
parties (this “Fifth Amendment”).

1. BACKGROUND

a. The Kansas Department for Children and Families (DCF), formerly the Kansas
Department of Social and Rehabilitation Services (SRS), KDHE and Accenture
have agreed, in KEES Project Change Request 30 (CR-30) that Accenture will
be responsible for assuming 3,328 hours of developer work previously assigned
to DCF developers under the KEES DCF Statement of Work, added to the
Original Agreement as Attachment D to Amendment 1 (the “DCF SOW"). KEES
Project Management has requested, and Accenture has agreed, that Accenture
will provide two FTE developer positions to replace SRS workers who do not
have a background working with the C-IV system to avoid the risk of not meeting
a KEES deliverable deadline. CR-30 is attached to this Fifth Amendment as
Attachment 1.

b. KDHE and Accenture have agreed, in KEES Project Change Request 28 (CR-
28) that the Original Agreement price will be increased by $29,700.00 to account
for the impacts related to the KEES Project decision not to have a pre-
implementation Pilot for Phase 1, not to have a pre-implementation disaster
recovery test for Phase 1, and move the Operational Readiness Test (ORT) to
post-implementation for Phase 1 of the KEES Project due to the defay in the
finalization of Amendment 3 (Hosting). CR-28 is attached to this Fifth
Amendment as Attachment 2.

c. KDHE and Accenture have agreed, in KEES Project Change Request 31 (CR-
31) that the Original Agreement price will be increased by $12,831.00 to account
for the impacts retated to changing wording instances of “Heatlth Insurance” in the
Phase 1 Customer Self Service Portal (CSSP) to “HealthWave and Medicaid”.
CR-31 is attached to this Fifth Amendment as Attachment 3.

2. CHANGES TO THE KEES DCF STATEMENT OF WORK
A. Table 2 of Section 4.2 of the KEES DCF Statement of Work
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Contract Number 36075

Team . Role Roll Roll Total
On Off Vionths
Month | Month

Businessntelligence-Services Application-Developer— M3 bA21 8
and-Reporting Reports

Eligibility System Tester M6 M1z 13
ligibility System Tester M6 M39 34
Eligibility System Tester Mé M39 34
Enterprise Readiness Business Process M4 M16 13

Reengineering Lead

Enterprise Readiness Business Process M4 M1é i3
Reengineering Lead

Enterprise Readiness Training Developer M6 M21 16
Enterprise Readiness Training Developer M6 M21 16
Enterprise Readiness Training Developer M6 M21 16
Enterprise Readiness : Trainer M7 M24 18
Enterprise Readiness Trainer M7 M24 18
Enterprise Readiness Trainer M7 M24 18

B. Recurring Payments Table in Section 5.0 of the KEES DCF Statement of
Work

The Recurring Payments Table in Section 5.0 of the KEES DCF SOW is hereby
deleted in its entirety and replaced with the following table, which includes the
previous monthly billings, service delivery billings, developer work assigned to
Accenture by the Fourth Amendment and developer work assigned to Accenture
by this Fifth Amendment;

Eifling Category.

Monthiy PMO Billings 504 . -.$8D.370

Senice Delivery Billings $1.382.000( .50 0 $0 0

CR-23 Dewvelopers 2315271 50 30 0 50

CR-30 Developers | 5448,354] 50 30 $0) $0

DCF Non-Deliverabie Billings $6,724,129) .. $90,675] . $I7,426) $80,270; $80,370 $80,370] $80,277| - S75,645.  §75,845
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Contract Number 36075

Monthly PMO Billings
Seruce Delivery Billings
CR-23 Dewelopers
CR-30 Dewlopers

BDCF Non-Deliverable Sillings $0 50

No further service recurring payments after month 33.

Total Summa _
DCF Defferabies - §$18,816,187
DCF Non Deliverables $5,724,129

$24,540,316

3. CHANGES TO THE KDHE STATEMENT OF WORK

A. Recurring Payments Table in Section 7.0 of the KEES KDHE Statement of
Work

The Recurring Payments Table in Section 7.0 of the KEES KDHE SOW is hereby
deleted in its entirety and replaced with the following table, which includes the
previous monthly billings, service delivery billings, and billings for CR-28 and CR-
31 agreed to by Accenture and KDHE under this Fifth Amendment:

Fiscal Year|:

" Month:
- = dar >- Apr2=
Monthly PMO Billings $3,734,545) $125,777] . 5153,8531  $199,503( 5208,218] $187,3%1] S§iB7.331
APSP License Billings §2,725,400) 50 5931,350, 30 50 0] 50 50
APSP Maintenance Billings 54,012,151 50 sol © sseso0|  soes00(  $66.5000  866.500). 566500
Ongoing Operations £31,437,844] © 50 " 30 $9| 50| 50} 50} 0
Total Facilitites £7,654,785 50 S0 S1,173776| -§123.492( sees.es| - $115.18 . $135478
) - implementation 53,895,794f 30 s0| $1.173,776) 5123402 © 52061660 © §115.18  $115.118
s - Post implementation 53,756,571 50 50) $0) 0) 30| 30) 50
Deveiopment Enviomment/HW SW $1,127,792).  $3.577 $103,577] - sav4ze|  s2veze|  s27aze| . s2razE T 427429
Hosting- ’ N §i3,404,753 5373043 S373,043)

CR-28 Billings 529,700

CR-31 Billings §12,831
Total KOHE Nen-Deliveranle Billings SESIAD.4B5|  S10%.353) $129,704F $1.160,644, 51,421,557 S416,953] 599,312  $769,420] $769.420)

* [Monthiy PMO Bilings $167,531]- - 5187,331] 5187351 - $167,950f . $124:003 - 95391 3993 17,827 191,235
APSF License Billngs $1,284,050 2 $0] . $0; $0) 50 S0 S0 $1,500,000)
APSP Maintenance Bilings s66,500 - 366,500 s66,500] - ses500) ¢ -$86.500] 1 | SES,500F |- $66,500] . 968405  SB8405. . S6B495
Cngeing Operations $17.004) 7 $17.004f 1 317,004] [ $150,537| - 537.004[ - ST7.620 $17,620] 1720 $17,5200 . S17.628)
Total Faciltites s115418  s115118 5115418 s 10 o $13518) L 6115118 §115.498)0 511898 S1I5118] 0 5195118

" Facitities - Implementation $115,118] © $115.11 $115.418 © $i15118] Cs1asal $115118] T 5116918 - $1E139 - $1A5118] 5115118

Facitiiltes - Post Implementation 30 30 30 30 30 $0) ) L 30) $0)

Development Enviomment/HW SW 1. s27a4zal  sovazel o swrazel 5115678 ¢ S115628)° $115.6200  S2r428 LS4R8 L 507429 " se7.428
Hosting 273,043 sm0013]  s2e07en|  s2E0013 . s2e0M3 S261,179)  $261479| L 5261179 - §261,979) 526,179
CR-28 Billings ’ . s2e,700] ) ]
CR-31 Biliings 312,831
Total KDHE Non-Defiverable Billings $7,080,474]  ST78,504]  S704,171|  S875,756]  §740,797)  $675435|  SEET.ZI6|  $5BS,73M  $607,656) $2,121,08Y
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Confract Number 36075

Total Summary =
KDAHE Delierables $28,519.972
KDHE Non Defiverables $65,140,185

£93,650, %57

4. EXHIBIT I OF THE ORIGINAL AGREEMENT

Exhibit | to the Original Agreement is hereby deleted in its entirety and replaced with
the new Exhibit | attached as Attachment 4 to this Amendment.

5. OTHER

The remaining terms and conditions of the above-referenced Original Agreement and

any attachments and amendments thereto, shall remain in force and effect and
binding on the parties hereto.

IN WITNESS WHEREOF, Accenture, KDHE, and the Director, Procurements and
Contracts, herefo affix their signatures to the Amended Contract.

Kansas Department of
>oom3§ Health and Environment
pva - RbatMoue

Sean Toole 7
Senior Executive

Robert Moser, MD E
Secretary

%_\w\_\?@ O r-m

Date ’ Date

Kansas Depariment of

EBEWM\M%M%W
{5 Chris Howe
Direcior, Procurements and Contracts

A/1qt2012 i
Date o3 [ oy
e 7 m
= -~ o2
— - e
e - ol
= J -
fa] m L
o ™~ e
% &
o i
n 5
(¥l
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Change Request (CR)

2 {one full, one partial) developer roles come back to Accenture.
3 (three full, one partial} developer roles remain with SRS.
Rotes Coming o Accenture

The two roles Accenture proposes to take back are (1) 17 of 38 months of a developer role
that will work on the OPA Rules Development and (2) 8 of 8 menths of a developer role that
will work on the Reports Developmentf. One is a more senior developer with OPA Rules
Development experience, and the one is a standard Java developer. These total 4,160 hours
of work share time for KEES development.

For the financial calculations, Accenture used an 80% productivity rate for State work share
roles. This is the same as our agreement on the K-MED SOW, and the same as the previous
agreement on SRS work share.

For the two roles, Accenture arrived at a total of 3,328 hours of productive effort towards the
work effort necessary for KEES development. (4,160 hours x 80% = 3,328 hours}.

The char below provides a summary of the staff and the number of hours per each staff that
Accenture will bring to the KEES project if this CR is accepted. Attachment A to this CR
provides further detail on the staff Accenture will bring on to cover the 3,328 hours of
productive effort, including rates and hours by State FY.

Type of Staff Month Start Moenth End Tolal Months Total Hours Total Cost
Sr. Functional June 2012 October 2013 17 2,178 $343,704
Developer
Junior Funciional | June 2012 February 2013 g 1,152 $105,650
Developer

Total | 3,328 $449,354

Roles Staying with SRS

OPA Rules Developer for 21 Months Starting in November 2013 (Month 27-48) — SRS will
have a separate set of OPA rules in KEES. They have experience through the CAPP project
with the rules engine, and this developer will work directly with our team to leverage that
experience and to maintain the rules set used for SRS programs in KEES.

Interfaces Developer — This role will assist Accenture in develeping required Avenues
interfaces. Accenture will leverage their assumed experience with the legacy interfaces and
assist a combined team with the understanding of the operations of the interface as well as
helping to develop the new interfaces.

Conversion Developers — SRS has two Conversion resources supporting KEES conversion.

CR-30 - SRS OPA and Reports Development v2 Page 2 0of 8




810 ¢ a8ed A uswdoaasg suodsy pue vdo Sus - 0€-4D
ve GEN SN 13153 wasAg Aygrana
e 6EW g J2388) waysAs Alpgrdia
€T 8IW i 3183 wiaysAs Auigisis
Bupoday
& Li5al EEN sHody—Rdopragopesddy PUESEIAISEBoUSBiaIL SSOUERY
1adojaaag . -
|¥4 1IN TN uBwIbeuryy Juaiuo)/SuiSew) Juswodeue JUIUOCY - WilsAS A3igrayg
a1 T2 =108 uolsIaAue - Jadoaaag usienddy UOISIIAUOT) ~ Wid3sAS ANjIgilg
3 GBI T sodefraguonestddy woysAs
vE BEMN Eial sodeforaauonedddy
Ve GERY aid sodearofruonesddy
4 YN LZW Jadopaaaq sajny v40 wasAs Agqidia
3 BEN Al Fodefordguonesaty S
8E EEW TN szdopaag uonemddy waysAs A1 g
PE BEW 9N JNS/Ishieuy ssaulsng waisAs Apgidia
6E BEW TN INS/1sAeuy ssaulsny wayshs Auqqidy=
6 BEW W INS/IABUY SsBUISNg waishs A3
6€ BEW TN AIS/ISARUY $S3UISNg wWasAs Algedy3
33 BEN T 3s/35Aleuy ssautsng waisAs Aupqisig
8¢ 68N TiAl Jadeuely |euciioung ssauisng w3sAs Aupary
&g G6EN W Jedeuey [RUCNIUNY SSTUISNY wazsAs Aupgiey3
1z TZW TN WD WIISAS INIIUYIY [BHUYDD L,
59 EEW ™ Jageuz 193foid uswafeuepy 12aloig
6% 6EW TN Je8zue Qd waswadeury 1030)d
12z pa TN Jaseuely 133(01d wawsdeue 333foid
SUWON | YIuoi YIuo
B30t HO lioy ug ey a10d weay

"©Z-H0 Jo ped B a1am qonas Buisq se pajou ale Jey} $9j01 IS0

"sloid syt 4o |10 52IN0SA $,8INUSOIY JOYE U0 SnuUjUOd O] 8j01 3y} Joj paau ay} Ayubis

0} sodoaAag ssiny V4O & se A|jesuioads palijuap] pue Heys ay) 0} aul] MauU B se peppe
sSEM S3S Ag pepiaold 2g 0] sylUoW L Z 3] JO JSpuleilal 3y '8lnjussoy Ag Lo usye] 3iol
wawdoaa saiNy V4O 241 1o SUIUCW /L 84 Jo) pasn 3q [m 3|0y Jadoaaq uoies)ddy
pauBYUBIY Isu) SUL "BIBYS YoM SHS SU} W0y $3]0] 3y} sbueyo 0} mojaq paybiybiy

se pajepdn ag pinom ANOS SSNUSAY 9y Jo Z' Uo1lcag Ui Z 91qe ‘peldaeose si abueys sl i

"AjIoal1p s10BiIXe 83U JO

swios dojaAap 0] paloadxa ale Uels S¥S aU} Jeyl 10E! Syl UBY] 19410 'JHY WO} $j0 aieYs
yiom Buipuodseliod auy 0} JejIWIS ate $ajo 8say ] "SI 0} BIBp SIU) aiejsuel) Wes} Sy

ay) Buidiay pue sweysiAs Loeba| woy spoelixs oy dosasp disy 0} paUUNSSE S4B S3|0J4 883U

(49} 1senbey sbueyn




Change Request {(CR)

Enterprise Readiness Business Process Reengineering Lead M4 16 13
Enterprise Readiness Business Process Reengineering Lead M4 M1s 13
Enterprise Readiness Training Developer MG M1 16
Enterprise Readiness Training Developer M6 M2 16
Enterprise Readiness Training Developer M6 w21 16

impilications of Not Making Change:

SRS would be required to provide all staff as listed in the current Avenues SOW and make

progress against the Accenture SOW.

Anaiysis of Change

Analyst: Sean Tocle

Est. Cost impact: _ $448 354

Time to Complete Analysis:

Date Completed:

5/18/12

2

hrs

Other Est. Costs: $0 Estimated Savings: 3$183.778 refer to
Aftachment B

Net Cost/Net Savings __$265,575

Est. Schedute Impact None

Milestones/Deliverables impacted: None

Teams Impacted: X App Dev/Business

(] Enterprise Readiness/implementation

(] Technicalinfrastructure

O pmo

Systems Impacted: None

Preferred Resolution and Assumptions:
Have Accenture take on the 2 SRS developer roles as outlined above.

Alternate Solutions (if applicable):

N/A

Level of Effort

CR-30 - SRS OPA and Reports Development v2
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N/A

Risks and Issues

N/A

Supporting Documentation

Attachment A: Hours Estimate and Billings

CR-30 - 5RS OPA and Reports Development v2 Page 6 of 8
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Executive Sponsor Recommendation {greater than $150k}):
Nm Approve D Merge info CR #
1 Reject 1 On Hold
U Amendment#

Executive

Sporeer Sﬁi toe (obert Moser
Name: .WB o UYS bed

Title: Dep b, See %w ~KDHE

Date: % \\N. 2072

Reascn for rejection, rationale, or comments, if applicable:

CITO Decision:
& Approve 0 Merge into CR #
[ Reject 0 On Hold

0 Amendment #

Signature: \ . \ @\\\ml)/v

Name: Anthony mn:m:mon
Title: Chief Information Technelogy Officer
Date: Q\\\woev o1 ¥

Reason for rejection, raticnale, or comments, if applicable:

CR-30 - SRS OPA and Reports Development v2
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Change Request (CR)

Change Request #Name: __ 28 - Documentation of Phase 1 Priority: 2
Schedule Changes and Hosting Amendment Delay

Priority 1 ~ Urgent and Major Impact
. Pricrity 2 — Urgent and Minor Impact
Date Requested: ..L.M.___.m 3/12 Prionity 3 - Not Urgent and Major Impact
Priority 4 — Not Urgent and Minor Impact

Requested by: Accenture

Assighed tor Sean Toole

Description of Change and High-level Requirements:

This Change Request seeks to memorialize the impacts of the KEES Project decision not to have
a pre-implementation Pilot, not to have a pre-implementation disaster recovery test, and move the
Operational Readiness Test (ORT) to post-implementation for Phase 1 of the KEES Project due to
the delay in the finalization of Amendment 3 (Mosting). This CR documents all impacts fo
Accenture that have resulied from these decisions.

The impacts of these decisions fall into four categories:
1. Updates required to the KEES KDHE Statement of Work and the KEES SRS Statement of
Vvork
2. Updates required to previously accepted Deliverables
3. Updates to the due dates of upcoming deliverables associated with Phase 1 and a
documentation of the financial impacts associated with the movement of the dates due fo
either the schedule change or the hosting amendment delay, as agreed to by the State and

Accenture.

Details for each of these categories are as follows:
1. Updates required to the KEES KDHE Statement of Work

Due to the decision to remove the Phase 1 Pilof, all references fo the Phase 1 Pilot in the
KEES KDHE SOW and KEES SRS SOW will need to be removed. A track changes
version of each of these documents showing what would be removed is m:moyma this CR
as Attachment A and Attachment B. + -

2. Updates reguired to previously accepted Deliverables

Also due to the decision to remove the Phase 1 Pilot, all am%m_‘mmnmw to the Phase 1 Pilot in
previously accepted deliverables will need to be removed. The list of deliverables that will

need to be updated is as follows:

Deliverable # Description
Deliverable 1/1 . Project Management Plan
Deliverable 6/7 Configuration Management Plan

Deliverable 15/12 Requirements Validation Document {P1 & P2} Word Document
Deliverable 15/12 RVD Phase 1-2.xls

"CR-28 - Documentation of Phase 1 Pilot Impacts v6 | Page 10f6
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Change Request (CR)

Curreat New Due Date
Deliverable SRS|Deliverable jbased on 7/27 [Costto move
# KDHE/SRS [Deliverable/Cost Name KDHE Amt. Amt.|Due Date Go-Live to new date |Cause
23-KDHE [Training Materizls {P1) $253,260 nfal  4/20/2012 5/25/2012|N/A Schedule Adiustment
32-KDRE |Performance Test (P1) $168,840 nfal  4/30/2012 5/30/2012 -52,000|Lack of Enviranment
30-KDHE [System Test Results[P1) $253,260 n/a 5/4/2012 5/15/20121N/A Schedule Adjustment
Contiouity of Operations 524,420 nfa
31-KDHE [Exertise {P1} 5/9/2012 5/4/2012 53,800 Lack of Environment
Training Celivery Compiete $365,819 nfa Elimination of Phase 1
34.XDHE  HPL) 5/29/2012 8/3/2012] 39,000 Pilot
Applicatien Deployment {P1) $534,65% nfa Elimination of Phase 1
35-KDHE 6/11/2012 7272012 59,200]Pilot
User Acceptance Testing $281,400 n/a
Resuits and Resolutions : Elimination of Phase 1
33-KGHE |Document [P1) 7/2/2012 7/27/2012 $2,700]Pilot
System Acceptance {P1) $816,059 n/a . Elimination of Phase 1
36-KOHE 9/19/2012 10/27/2012 $11,600]Pilot
77-KDHE |KEES Hosting Pian 5380,000 nfa 5/22/2012 8/22/2012 SBT70Lack of Envirgnment
Subtotal $47,000
Credit to the State forNo
Melpdesk from 6/13/12-
N/A 7/27/12* Credit to State [517,300)
Total Cost $23,700

* The Ongoing Operations Payments of $17,004/month for May 2012, June 2012 and July 2012
will remain on the same schedule, with Accenture providing reports regarding the aciivities of the

Ongoing Operations team.

Upon approval of this CR, date changes will be made in both the KEES KDHE SOW and the
KEES Detailed Project Plan.

Reason for Change:

Due to the delay in the finalization of Amendment 3 (Hosting), time to set up envirecnments and
prepare for the pre-implementation Pilot for Phase 1 was substantially shortened. This led to the
decision to remove the Pilot for Phase 1, not to have a pre-implementation disaster recovery {est,
and move the Operational Readiness Test (ORT) to post-implementation and focus on a July 27,
2012 go-live for Phase 1.

implications of Not Making Change:

The KEES KDHE Statement of Work and other deliverables would be out of sync with the direction
of the KEES project to not hold a pre-implementation Pilot for Phase 1.

CR-28 - Documentation of Phase 1 Pilot Impacts v6 Page 3 of 6




9 jo  938e4

gA s30edwy 10|14 T 8SBYd JO UOBBRISWNIOG - §Z-4D

10j0BI3UQD

1039B1U0D

I0joeu0n

10}oB1jUO0D

ajeQ pug

ae(] HEIg

5By

sSInoH SeN Jatuiapy Wweaj,

sjeWSy 20IN0saY

A8S .

10)0RI3UCD

SINCYH
Buiuipa

SINOH
UOiEIUSTINDOQ

SiNOH
Bunsay

SINOH } SINOH
uawdojsasg ubisag weaj

HoH JO [9AsT]

YN
(sjgeoidde 1) suon[og sjrUIS|Y

‘00'628 10 1500 BU} 18 SACGR PIIS|| SE SI)EP SAOW
:suondwinssy pue UoINjossy palisiald

uogRuBwWRIdU]/ssaUIpRRY asudmelug W

0 Ul SACAE P3JS]| SSiqeianiep 895 pajoedul] S9|qeleAls(/SauciSaliy

VN paioeduw) sweisAs

OWd X
BIMongSeyU)IEdIuusa L Y

ssaursng/aaq ddy VA pajoedun sweal

TOlid | 558U UonelusWa[aui-aid JO [BAOWS] BAIT-0%) | 9s84d Ul AB[op ON joedwl ajnpeyos 183

03 sbuneg pajeus3 0% SISOD 1S3 Meyl0
ZVILLIY ‘pejeidwo) Seq 00.'623 edw) s Is3
3y $ 7 sishleuy awjdwos o] auny TIAGIE) ual Jsheuy

abueyq Jo sisAjeuy

{(y9) 3ssnbay sbueyy




Change Request (CR)

State NIA
State NIA
State MN/A
State N/A |

Scheduie impact

Design Expected Development Expected System Test Expected
Complete Complete Complete
N/A . - N/A
N/A

Fixed-Price Change Order

Total Fixed Price: $ 29,700.00

Detailed Fixed-Price Cost Breakdown by Phase (includes labor, travel, efc.)

Design Phase Development Phase System Test Phase Training Material &
Documentation

N/A N/A NI/A : N/A

Time and Materials Change Order

Price Not to Exceed: % N/A

Detailed Cost Estimate by Phase

Design Phase Development Phase System Test Phase Training Material &
Documentation

N/A N/A N/A N/A

Deliverable(s)

No new deliverables.

Risks and Issues

N/A

Supporting Documentation

Attachment A~ KEES KDHE SOW
Attachment B — KEES SRS SOW

CR-28 - Documentation of Phase 1 Pilot Impacts vé Page Sofé
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Change Request (CR)

Change Reguest #Name: 31-P1-CSSP HeathWave Name Priority: __1
Change_ ‘
Priority 1 ~ Urgenl and Major impact
- Priority 2 — Urgent and Minor lmpact
Date Requested: __June 82012 Priorty 2 ~ Not Urgent and Major Impact

Priority ¢ —Not Urgent and Minor Impact

Requested by:  _Jeanine Schieferecke

Assigned to: _Sean Toole

Description of Change and High-level Requirements:

Where applicable, change wording instances of “Health insurance” in the Phase 1 Customer
Self Service Portai (CSSP) to "HealthWave and Medicaid”.

Reason for Change:

During the Executive Sponsor meeting held on 6/7/2012, a eritical (branding) issue was
identified where wording instances of “Health Insurance” in the Phase 1 Customer Self
Service Portal {CSEP) will need to be changed to “HealthWave and Medicaid”,

implications of Not Making Change:

If this Change Reqguest (CR} is not implemented the wording (as it is today) of “Health
insurance” will prevent the P1 CSSP from going live on July 27, 2012.

Analysis of Change

Analyst, Keith Salas/Barb Anderson Time to Complete Analysis: 3 hrs
Est, Cost Impact; $12.831 Date Compieted: 6/12/12

Cther Est. Costs: 0 Estimated Savings: 4]

Est. Schedule Impact None

Budget Variance to Date {confingency) $771,661.00

CR 28 Office of the Future -$189,387.00

CR-31 P1 CSSP HealthWave Name Change -$ 12,631.00

Hosting Operating System -$175,000.00

Variance Remainder +$384,433.00

Milestones/Deiiverables Impacied. _None

Teams impacted: X. App Dev/Business
X Enterprise Readiness/implementation

CR-31 - P1 CSSP HealthWave Name Change v4.1 Page 1of5
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Resolution and Approvals

CCB Recommendation {$0 to 50k):

¥ Approve 0 Merge into CR # Confract Review: el
[ Reject 1 On Hold
0 Amendment# AK

Contract \ X% \w\&\ aa.wmm

Administrator f7, . 44 3 ]

Signature: \M\Q \ ) xm\..&x_w\\w{b\ Z Vendor Signature; -

Name: Christiane Swartz . Name: Sean Toole

Tifle: Director of Medicaid Cperations  Title: Proiect Mapager

Date: 1 \ nmN iz . Date; 7 \\@ N\ pa

[

Reason for rejection, rationale, or comments, if applicable:

CITO Decision:

,VA.. Approve 0 Merge into CR#
C Reject 0 On Hold

O Amendment #

Signature: S L S s
Name: Anthony Schiinsog e
Title: Chief Information Technology Officer
Date: Folb~70o12,

Reason for rejection, rationale, or comments, if applicabie:

CR-31 - P1 CSSP HealthWave Name Change v4.1 Page Sof 5
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Dept of Health & Environment
1000 SW Jackson St Room 570

Topeka KS 66612-1388

United States

Vendor: 0000159775
ACCENTURE LLP

1255 TREAT BLVD

WALNUT CREEK CA 94597-7968

CHANGE ORDER Dispatch via Print
Purchase Order Date Revision Page
26400-0000014356 08/21/2012 1 -09/17/2012 1
Payment Terms  Freight Terms Ship Via
Dus Now EQB Dest Frght Prepaid Allow Cormmon
Buyer Phone
Cindi D Welborn 7852867725  cwelborn@kdheks.gov
Ship To: 264001

KDHME -Div of Mgmt & Budget

1000 SW Jackson

Ste 57¢

Topeka KS 66612

United States
Bill To: KDHE -Div of Mgmt & Budget

1000 SW Jackson

Ste 570
Topeka KS 66612
United States
Currency  USD
Line-Seh tem/Description Mfg ID Quantity UOM PQ Price Extended Amt Due Date |

1- 1 XEES Project S¥Y 2013

Contract [D:  00000C00000C0000000036075

1.00EA 21,341,725.00

Schedule Total

21,341,725.00

Contract Lina: 0 Release: 9

Item Total

21,341,725.00

Total PO Amount [ 21.,341,725.00

21,341,725.00 06/30/2013
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